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ESTIMATE RUN 05/05/2021

ESTIMATE SUMMARY 13:17:42

CONTID: C23037         ESTIMATE NO: 0001 PROG 2005

PCN: 23037-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 CURB RAMPS AKRON TO WRAY PERCENT TIME:

PROJECT NO: C0343-044                     

US 34 CURB RAMPS AKRON TO WRAY

NAME OF ROAD:  

PROJECT COUNTIES: YUMA

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,603,444.63 PARTICIPATING $ $ 40,219.39

AWARD PROJECT AMT: 1,453,444.63 NON-PARTICIPATING 230,528.05

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,157.25

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.50

WORK DAYS

WORK DAYS

16.89%

1,332,697.19

270,747.44

270,747.44

264,590.19

$

$

$

$

40,219.39

230,528.05

270,747.44

0.00

270,747.44

-6,157.25

0.00

264,590.19

0.00

AMOUNT DUE 264,590.19 264,590.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 264,590.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WASHINGTON

  

15.5 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/08/202104/30/2021

03/04/2021

03/12/2021

03/19/2021

04/08/2021
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PCN: 23037-BID    ESTIMATE RUN 05/05/2021

PROJECT: C0343-044                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 0.000

360.000

202-00200  
 

7,563.60360.000

7,563.60

2,063.000

SY  

21.01000

0010 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

40.000

LF  

9.61000

0015 Removal of Curb and Gutter 0.000

808.000

202-00203  
 

16,547.84808.000

16,547.84

3,391.000

LF  

20.48000

0020 Removal of Concrete Curb Ramp 0.000

145.000

202-00206  
 

3,449.55145.000

3,449.55

1,006.000

SY  

23.79000

0025 Removal of Concrete Pavement 0.000

30.000

202-00210  
 

617.4030.000

617.40

306.000

SY  

20.58000

0030 Removal of Asphalt Mat 0.000

217.000

202-00220  
 

3,832.22217.000

3,832.22

1,160.000

SY  

17.66000

0035 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

2,607.000

SF  

2.79000

0040 Removal of Pull Box 0.000

1.000

202-00827  
 

507.501.000

507.50

6.000

EACH

507.50000

0045 Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

8.000

EACH

304.50000

0050 Unsuitable Material 0.000

1.000

203-00050  
 

50.751.000

50.75

50.000

CY  

50.75000

0055 Potholing 0.000

1.000

203-01597  
 

187.781.000

187.78

20.000

HOUR

187.78000
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PCN: 23037-BID    ESTIMATE RUN 05/05/2021

PROJECT: C0343-044                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Topsoil (Offsite) 0.000

0.000

207-00702  
 

0.000.000

0.00

76.000

CY  

86.28000

0065 Erosion Control (Curb Ramp) 0.000

23.000

208-00090  
 

2,728.4923.000

2,728.49

154.000

EACH

118.63000

0070 Reset Ground Sign 0.000

5.000

210-00810  
 

1,776.255.000

1,776.25

57.000

EACH

355.25000

0075 Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

4.000

EACH

609.00000

0080 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

40.000

LF  

101.50000

0085 Grinding: Sidewalk and/or Curb Ramp Repair 0.000

0.000

210-02804  
 

0.000.000

0.00

30.000

LF  

39.09000

0090 Adjust Valve Box 0.000

3.000

210-04050  
 

1,674.753.000

1,674.75

7.000

EACH

558.25000

0095 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

1,665.000

SF  

2.03000

0100 Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

43.000

LB  

8.37000

0105 Seeding (Native) Broadcast 0.000

0.000

212-00708  
 

0.000.000

0.00

0.100

ACRE

4,110.75000

0110 Landscape Restoration 0.000

0.000

212-01200  
 

0.000.000

0.00

1.000

L S 

15,225.00000
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PCN: 23037-BID    ESTIMATE RUN 05/05/2021

PROJECT: C0343-044                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.100

ACRE

2,131.50000

0120 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

19.79000

0125 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

40.000

CY  

98.78000

0130 Hot Mix Asphalt (Patching) (Asphalt) 0.000

28.720

403-00720  
 

8,745.2428.720

8,745.24

537.000

TON 

304.50000

0135 Concrete Pavement (Patching) 0.000

33.000

412-00190  
 

3,609.5433.000

3,609.54

306.000

SY  

109.38000

0140 Concrete Sidewalk 0.000

170.000

608-00000  
 

11,298.20170.000

11,298.20

1,176.000

SY  

66.46000

0145 Concrete Curb Ramp 0.000

396.000

608-00010  
 

47,904.12396.000

47,904.12

2,874.000

SY  

120.97000

0150 Curb Type 2 (Section B) 0.000

73.000

609-20010  
 

3,510.5773.000

3,510.57

1,033.000

LF  

48.09000

0155 Curb and Gutter Type 2 (Section II-B) 0.000

270.000

609-21020  
 

14,482.80270.000

14,482.80

1,500.000

LF  

53.64000

0160 Median Cover Material (Concrete) 0.000

143.000

610-00030  
 

1,318.46143.000

1,318.46

968.000

SF  

9.22000

0165 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

44.000

LF  

40.60000
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PCN: 23037-BID    ESTIMATE RUN 05/05/2021

PROJECT: C0343-044                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

6.000

EACH

812.00000

0175 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

5.000

EACH

1,913.28000

0180 Construction Surveying 0.000

0.370

625-00000  
 

13,144.250.370

13,144.25

1.000

L S 

35,525.00000

0185 Mobilization 0.000

0.453

626-00000  
 

65,505.840.453

65,505.84

1.000

L S 

144,604.50000

0190 Public Information Management (Tier IV) 0.000

30.000

626-01114  
 

1,260.0030.000

1,260.00

150.000

DAY 

42.00000

0195 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

4,722.000

SF  

14.72000

0200 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

500.000

HOUR

23.35000

0205 Traffic Control Inspection 0.000

6.000

630-00007  
 

913.506.000

913.50

40.000

DAY 

152.25000

0210 Traffic Control Management 0.000

16.000

630-00012  
 

10,556.0016.000

10,556.00

100.000

DAY 

659.75000

0215 Pedestrian Barricade (ADA) 0.000

50.000

630-80340  
 

3,299.0050.000

3,299.00

100.000

LF  

65.98000

0220 Construction Traffic Sign (Panel Size A) 0.000

22.000

630-80341  
 

893.2022.000

893.20

47.000

EACH

40.60000
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PCN: 23037-BID    ESTIMATE RUN 05/05/2021

PROJECT: C0343-044                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Construction Traffic Sign (Panel Size B) 0.000

4.000

630-80342  
 

162.404.000

162.40

8.000

EACH

40.60000

0230 Vertical Panel 0.000

8.000

630-80350  
 

243.608.000

243.60

30.000

EACH

30.45000

0235 Portable Message Sign Panel 0.000

1.000

630-80355  
 

2,537.501.000

2,537.50

2.000

EACH

2,537.50000

0240 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

1,522.501.000

1,522.50

2.000

EACH

1,522.50000

0245 Drum Channelizing Device 0.000

15.000

630-80360  
 

380.7015.000

380.70

30.000

EACH

25.38000

0250 Traffic Cone 0.000

25.000

630-80380  
 

304.5025.000

304.50

50.000

EACH

12.18000

0255 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

25.000

DAY 

507.50000

0260 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

125,000.000

F A 

1.00000

0265 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0270 F/A Sprinklers 0.000

0.000

700-70320  
 

0.000.000

0.00

10,000.000

F A 

1.00000
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PCN: 23037-BID    ESTIMATE RUN 05/05/2021

PROJECT: C0343-044                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 230,528.05230,528.051,563,225.24CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 Field Office (Class 2) 0.000

1.000

620-00002  
 

19,411.881.000

19,411.88

1.000

EACH

19,411.88000

0285 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

19,462.631.000

19,462.63

1.000

EACH

19,462.63000

0290 Sanitary Facility 0.000

1.000

620-00020  
 

1,344.881.000

1,344.88

1.000

EACH

1,344.88000

CAT 40,219.3940,219.3940,219.39CURRENT AMT0400 $ $ $

$ 270,747.44270,747.44$1,603,444.63$CURRENT AMTPROJECT TOTAL


